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2 April 1965

MEMORANDUM FOR THE RECORD

SUBJECT: R&D to Solve Pressure Suit Helmet Visor Reflection

1 Besults of 31 meeting at Worcester, Mass.
with | | of David Clark

Co., and| 25X
regarding subject problem follow. | 1A

2. [__|submitted their proposal and work statement.
Highlights of this effort are:

a. Program to consist of ten sequential
development stages culminating in delivery of
two samples of visors that meet requirements of
strength, coating for low reflectance, heating,
and edge attachments. These two samples could
be interchanged with present visors and flight
tested for evaluation.

b. Total cost estimate is $148,712. The
different stages to be handled individually on
purchase order basis. This does not include
necessary expenditures of the David Clark Co.,
prime contractor for stimate of 25X1A
D. Clark expenditures 1 25X1

c. Total time estimate is 65 weeks.

3. | |informed| | 25X1A
that the nature of the problem and the urgency to solve 1u

made the time schedule unacceptable and suggested paralleling
several of the development stages rather than completing

them sequentially. The risk of spending moneys in advance

in order to parallel a development program are recognized

and accepted. The paramount advantage in the parallel

development is that the time to end product could be ' 25X1A
reduced from 65 weeks to 35 weeks. [ ]agreed to 25X1A
this subject to review and approval

Director of Research at 32%]&
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4. Conclusions:

0XC-8446-65

-a. The approach appears logical.

b. A learning curve

for is admitted but

recognized problems do not appear to be insurmountable.

c. Sixty-five weeks
unacceptable.

to complete the program isg

d. Priority to complete the job at as soon

as possible is inadequate.

5. Recommendations:

a. Proceed immediately with approval to[::;;
to proceed with parallel development plan approach.

b. Provide 0-3 clearances for the following
personnel as soon as possible:

Major USAF
ASD/OSA

ASD/OS A/ tgp (2 April 1965)
Distribution:
Cy 1,2 - ASD/OSA 9 - 0XC/0SA

3 - AD/OSA 10 - PS/0SA

4 - DAD/OSA 11 - CD/0OSA

5 - D/TECH/0SA 12 - chrono

6 - SS/08SA 13 - RB/OSA

7 - MD/OSA

8 - D/FA/0SA
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